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Grant Number:
B-13-DS-01-0001

Grantee Name:
Alabama

LOCCS Authorized Amount:
$49,157,000.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

12/15/2015

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$49,157,000.00

Disasters:

FEMA-1971-AL
FEMA-4052-AL
FEMA-4082-AL

Declaration Number

Narratives
Disaster Damage:

The tornadoes of April 2011 left a path of destruction in Alabama covering over 1,000 miles, and FEMA estimates the State’s property damage
in the billions of dollars. More significant than the recovery challenges left by the devastation, however, was the loss of 242 lives - the second
highest loss to tornadoes in Alabama history. In addition, more than 2,200 people were injured. 

The National Weather Service confirmed that the 30 tornadoes which struck the northern two-thirds of central Alabama included five EF-4
monsters and an ER-5 colossus with 200+ miles-per-hour winds that destroyed nearly all the rural town of Hackleburg in Marion
County. Several other communities had major damage. Nearly 14,000 homes were either totally destroyed or declared uninhabitable

Recovery efforts began within minutes of the storm as Alabama’s municipal, county and State officials and employees (including the
Governor), the Emergency Management Agency, FEMA, the Alabama National Guard, and other community agencies were joined by
churches, individuals and volunteer organizations to care for affected residents and start the process of putting communities back
together.  While all 67 counties in the State are declared disaster counties, 43 qualified for both individual and public assistance from FEMA.

Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery used for
debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of contaminants
had significant effects on wells and septic systems in some areas.

According to information provided by the University of Alabama, Center for Business and Economic Research, much infrastructure damage
was done to schools and structures used for governmental services, such as fire and police stations, environmental services, and emergency
management agencies. There was also damage to light poles and power delivery towers and lines; in particular, a number of large light poles
along Interstates 20, 59, and 65 were reported down or severely damaged. The U. S. Department of Transportation in January of 2012
announced that $16.6 million dollars in federal money was being allocated to Alabama for repair of highways, bridges, and other infrastructure
damaged by the April 27 tornadoes. According to reports from FEMA and other sources, a total of 4 schools were destroyed; 4 other schools
suffered major damage; and 7 additional schools had major roof damage. Alberta Elementary and University Place Elementary/Middle School
in the City of Tuscaloosa; Hackleburg Elementary and Hackleburg High School (Marion County) were destroyed. The schools with major
damage were Holt Elementary (Tuscaloosa County), Phil Campbell High School (Franklin County), Plainview High School (DeKalb County)
and East Elementary School (Cullman County). Schools with major roof damage included one in the City of Jasper (Walker County) and six in
St. Clair County.

A FEMA Situation Report in July 2011 listed five critical facilities that were destroyed or rendered unusable: Fire Station #18 (Jefferson
County), Kowaliga Fire Station #2 (Elmore County), the Tuscaloosa County Emergency Management building, the Tuscaloosa Salvation Army
building, and the
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Disaster Damage:

Cullman County Courthouse. In addition, the Cullman Emergency Medical Services facility was listed as sustaining major damage. This list is
not exhaustive, however, as Tuscaloosa had a police substation and fire station in the Alberta area rendered unusable. 
The State's CDBG-DR Single-Family and Multi-Family Housing activities are eligible under the Housing and Community Development Act of
1974 (HCDA) 105(a)4, 24, 26. Infrastructure activities are eligible under HCDA 105(a)1-3, 4, 14. Economic Revitalization activities are eligible
under HCDA 105(a)14, 17, 22.

Recovery Needs:

Understanding and assessing unmet need is the first step toward long-term disaster recovery. Unmet need is the gap between total disaster
damage a community sustained and the post disaster resources the community received from all sources to assist in its recovery. Resources
include private insurance; federal assistance received from FEMA and SBA; and any State, local or volunteer resources received. The CDBG
Disaster Recovery Program funds are designed to supplement other funding sources, in compliance with the Stafford Act (section 312) which
prohibits any duplication of benefits.
Assessment of unmet need for long-term disaster recovery includes three components: housing; infrastructure; and economic revitalization.
The Needs Assessment is essentialto guide the development and prioritization of planned recovery activities; to assure targetingof limited
resources to areas of greatest need; and to promote healing which is essential at the individual, neighborhood and community level. ADECA’s
needs assessment was conducted inthe following phases:
Phase 1 (Public Meetings): ADECA solicited feedback through local meetings with individuals and groups and maintained on-going dialogue
with local governments, regional planning commissions, and other public and private agencies. 
Phase 2 (Surveys): This phase was comprised of Housing Authority and Continuum of Care surveys emailed by ADECA on July 5, 2013 to
determine unmet facility needs. 
Phase 3 (Applications): Applications from eligible entities were received at ADECA on July 22, 2013. Each application included a section on
Unmet Needs within the locality. These applications are the primary data source on tornado disaster needs.
Phase 4 (Public Comments): ADECA will compiled a list of public comments receivedduring the public comment period (similar comments
may be grouped) and the ADECA response to each substantive comment. 
As stated in the Federal Register (Docket No. FR-5628-N-01 effective April 23, 2012), “Disaster recovery needs evolve over time as the full
impact of a disaster is realized and costs of damages transition from estimated to actual. Remaining recovery needs also evolve over time as
they are met by dedicated resources.” Therefore, minor changes up to substantial amendments to the Action Plan may become necessary.
Housing-Housing conditions in the wake of the tornadoes have been extensively documented by FEMA, SBA, and the American Red Cross. .
Statistical information from those agenciesin the hardest hit areas is provided by county (and in some cases by zip code) at the end of
theAction Plan for Round 1 as Amended.
The Alabama Housing Needs Assessment reported that FEMA received 84,480 registrations from disaster victims from 43 counties, but not all
of these were approved for FEMA assistance, and not all were for housing. FEMA property inspections of affected housing showed that
11,921 were insured and 12,406 uninsured for a total of 24,327 inspections. Thus, those reporting insurance and those reporting no insurance
to FEMA were split almost evenly. Public Housing and Housing Choice Vouchers: The Alabama Housing Needs Assessment further confirms
that 224 public housing units were destroyed and 292 were heavily damaged, with 156 displaced families. The hardest hit public
housiauthorities (PHAs) were in Tuscaloosa, Phil Campbell, and Hackleburg. These ce m

Recovery Needs:

trates decreased as Alabama’s economy improved. Each county in the disaster area had double digit decreases in unemployment between
March 2011 and June 2013.
Even in the most impacted counties, except for DeKalb and Franklin Counties, overall employment increased at close to or above Alabama’s
employment growth. Smaller increases in employment were observed in the more rural counties of DeKalb and Franklin. However, the
increase in employment and the drop in unemployment in the other rural county (Marion) were significantly better than for the 43-county
disaster area. Unemployment trends for the 43-county disaster area were similar to the trends in the State’s unemployment.
The State of Alabama certified as part of it's HUD Approved Action Plan that it will affirmatively further fair housing, which means that it will
conduct an analysis to identify impediments to fair housing choice within its jurisdiction, takeappropriate actions to overcome the effects of any
impediments identified through that analysis, and maintain records reflecting the analysis and actions in this regard. (See 24 CFR
570.487(b)(2) and 570.601(a)(2).) In addition agreements with subrecipients will meet all civil rights related requirements pursuant to 24 CFR
570.503(b)(5).

Recovery Needs:

>
All displaced public housing families were offered housing in vacant units. Among the families receiving Housing Choice Vouchers (HCV), 105
families were displaced from damaged or destroyed market rate units. At the time of the report, 83 (79%) had been permanently rehousedwith
HCV subsidies and of the remaining 20 households, 18 were pending inspection of a unit for HCV subsidy and two (2) refused assistance and
pursued other housing options. HUD multi-family units had significant damage (362 units with major damage and 209 familiesdisplaced). At
report completion, all displaced residents were permanently or temporarily housed while their pre-disaster units were repaired.
USDA Housing: The Alabama Housing Needs Assessment reports that 22 USDA units were damaged, with 12 units destroyed in Hackleburg.
Most displaced families were re-housed in vacant USDA units. The 12 unit complex in Hackleburg was rebuilt and reopened in October, 2012.
Unmet Need – Housing: Vast needs exist regarding infrastructure restoration and economic revitalization in Alabama; however, ensuring that
the unmet housing needs of the residents are met is of highest priority. HUD’s Office of Policy Development and Research (PD&R)
calculatesunmet housing need as “the costs to repair seriously damaged housing units beyond the fundsthat private insurance coverage,
FEMA grants, and SBA loans provide.”
According to the Alabama Housing Needs Assessment dated October 18, 2011, “HUD estimates nearly $108.9 million in unmet
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$0.00

N/A

$46,885,432.33

$2,722,821.49

$500,930.27

$344,171.22

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$48,794,000.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$46,787,971.54

$48,794,000.00

$48,794,000.00

Overall

Program Income Received

$132,000.00

$132,000.00

housing needs after taking into account losses already covered by insurance, FEMA individual assistance, and SBA loans. According to
estimates, there are 575 owner-occupied housing units with an approximate unmet housing need of $20.6 million, and 1,671 rental units with
an unmet housing need of nearly $88.3 million.” 
Further, the Assessment cited above states that Jefferson, Cullman, DeKalb, Tuscaloosa, Marshall, Jackson, and Madison counties have 312
(54.4%) of the owner-occupied units for total unmet needs of $10.6 million. Tuscaloosa concentrates 70.1% (1,171) of the rental units with
unmet needs and 62.5% ($55.2 million) of the amount of rental unmet needs in the State of Alabama. Sources available to ADECA document
that the unmet housing needs in Alabama are significant. According to the Alabama Housing Needs Assessment prepared by HUD, only about
50% of housing losses were covered by insurance. Therefore, housing rehabilitation and construction will be an on-going ADECA priority.
Significant housing unit damage to hard-hit localities issummarized below.
Tuscaloosa County: A delay has been observed because the County does not have an on-going program related to property inspection,
condemnation and/or structure removal. The County is dealing with issues on a case-by-case basis. Holt Community was identified as an area
of great need, with major damage, many elderly and school-age residents, and a high poverty level. City of Tuscaloosa: According to the City
of Tuscaloosa, 1,258 units were destroyed; 3,905 units were damaged (total: 5,163) with only 964 building permits to date.
City of Haleyville: The Cumens Subdivision was among the hardest hit areas in Haleyville--12hoss had major damage and 3 houses were
destroyed.
City of Cordova: The residential areas near the Central Business District weredesrydohaildmaged./&ptTownoPiCmbelFEAapa

Recovery Needs:

hmshave been repaired or replaced according to the most recent data.
Town of Hackleburg: Reports show 197 structures were destroyed with another 241 housing units rendered unsafe. The Town’s inventory
shows that 88 houses have been repaired or replaced since the tornadoes.
Infrastructure- Unmet Needs Identified by Local Areas: The first approach to determining infrastructure needs, including public facilities and
debris removal, was to request that the local areas submit applications for infrastructure needed to get the community back on the path to
recovery.Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery
used for debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of
contaminants had significant effects on wells and septic systems in some areas.
State Bond Issue: A State bond issue for $30 million, signed by Governor Robert Bentley, included funding for the schools indentified above
as well as funding for Murphy High School in Mobile (damaged in a 2012 tornado).
Public Facilities Damaged: In addition, a number of public facilities were damaged or destroyed.
Unmet Need – Infrastructure: Section VI.D (2) of the HUD Federal Register Notice of April 16, 2012 directs that “Typical infrastructure activities
include the repair, replacement, or relocation of damaged public facilities”. Our analysis and public comments received show that water,
sewer, and roads, as well as select public facilities, should be an important focus of the disaster funding available to the State. Signification
infrastructure unmet needs by hard-hit localities are summarized below.
City of Tuscaloosa: Tuscaloosa estimated their unmet need for infrastructure at $5,796,994 (with upgrades, $28,086,260). Damaged
structures included the Curry Facility which houses operational and office space for four (4) City departments, Fire Station No. 4 located in the
Alberta community, and East Police Precinct located in Alberta community. The estimate for street reconstruction and repair is $11,000,000,
with water and sewer repairs estimated atanother $9,492,900.
Town of Hackleburg: The Police Station and Fire Station were destroyed. Town Hall wasseverely damaged.
City of Cordova: Destroyed or heavily damaged structures included City Hall, the Library, Senior Center, Fire Station, Police Station, and the
Industrial Development Office.
Economy- Unemployment and Business NAICS Code: The months following the tornado were marked by high unemployment in Alabama due
to many businesses being severely damaged or totally demolished and having to shut down either temporarily or permanently. This involved a
large area of impact and included businesses in all categories from commercial to manufacturing. A most comprehensive assessment of
business damages came from SBA; however, SBA did not identify individual businesses or NAICS code.
A comparison of total unemployment for March 2011, March 2012, and preliminary data for June 2013, based on data developed by the
Alabama Department of Labor, March 2011, the last month before the tornadoes,representsthe baselinefora
“normal”economicenvironment.Initially,the43countiesshowedsignificantincreasesintheunemploymentrate,butovertimetheirunemploymen

$344,171.22 $46,885,432.33Total Funds Drawdown

Most Impacted and Distressed Expended $349,269.04 $31,255,837.72
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Housing, Economic Development and Infrastructure activities continue to progress within the parameters of the
submitted action plan.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,907,176.95

$0.00

Actual

Limit on Public Services

$2,722,821.49

70.33%
71.40%

Overall Benefit Percentage (Projected)

$1,907,176.95

Requirement

Limit on Admin $2,457,850.00

$0.00

Limit on Admin/Planning

$7,373,550.00

Target

$9,831,400.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $32,333,415.44$23,816,566.50

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

R1-0099, R1-ADMINISTRATION $0.00 $1,457,850.00 $1,457,850.00

R1-0101, R1-HOUSING $0.00 $2,052,451.64 $2,052,451.64

R1-0102, R1-NON-HOUSING $0.00 $28,599,717.36 $28,599,717.36

R2-0099, R2-ADMINISTRATION $0.00 $197,955.59 $197,955.59

R2-0101, R2- HOUSING $0.00 $3,262,992.58 $3,262,992.58

R2-0102, R2-NON-HOUSING $0.00 $804,411.83 $804,411.83

R3-0101, R3-HOUSING $0.00 $2,000,000.00 $2,000,000.00

R3-0102, R3-NON-HOUSING $0.00 $1,000,000.00 $1,000,000.00

R4-0099, R4-ADMINISTRATION $0.00 $77,637.59 $77,637.59

R4-0101, R4-HOUSING $0.00 $1,461,414.24 $1,461,414.24

R4-0102, R4-NON-HOUSING $0.00 $960,948.17 $960,948.17

R5-0101, R5-HOUSING $0.00 $2,843,814.43 $2,843,814.43

R5-0101(EXT), R5-HOUSING(EXT) $123,053.41 $656,185.57 $274,854.07

R6-0099, R6-ADMINISTRATION $0.00 $69,810.22 $69,810.22

R6-0099(EXT), R6-ADMINISTRATION(EXT) $102,697.61 $654,596.60 $103,923.55

R6-0101(EXT), R6-HOUSING(EXT) $8,496.33 $822,574.18 $105,908.56

R6-0102, R6-NON-HOUSING $0.00 $878,081.14 $878,081.14

R6-0102(EXT), R6-NON-HOUSING(EXT) $109,923.87 $1,356,558.86 $733,661.36
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Activities

R1-0099 / R1-ADMINISTRATIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,457,850.00

N/A State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$1,457,850.00

$0.00

$0.00

$0.00

$1,457,850.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-ADECA-ALABAMA-ADMIN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

11/26/2015

$0.00

To Date

04/27/2011

 (  )

$1,457,850.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

ADMINSTRATION COST FOR PAYROLLS, TRAVEL AND OTHER RELATED EXPENSES USED FOR ADMINISTERING THE
DISASTER PROGRAM.

Location Description:

MONTGOMERY, ALABAMA

All administration funds have been drawn.  Utilized administration funds as necessary to manage Disaster Recovery program
as needed.

Activity Progress Narrative:

R1-ADMINISTRATIONActivity Title:

Project Number:

R1-0099

Project Title:

R1-ADMINISTRATION

$1,457,850.00$0.00State of Alabama-ADECA

$0.00     Program Funds Drawdown $1,457,850.00

$1,457,850.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R1-0101 / R1-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$625,000.00

Urgent Need CITY OF BIRMINGHAM2

Total Projected Budget from All Sources $625,000.00

$0.00

$625,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-BIRM-MFH-TG13-06

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

12/11/2015

$0.00

To Date

12/16/2013

Direct ( HouseHold )

$625,000.00

Responsible Organization:

Construction of new replacement housing Completed

R1-BIRMINGHAM-HOUSING-MFActivity Title:

Project Number:

R1-0101

Project Title:

R1-HOUSING

$0.00     Program Funds Drawdown $625,000.00
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Match Contributed $0.00

$0.00

$625,000.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction of replacement multi-family housing

Location Description:

Downtown Birmingham

The project has been completed. All funds have been drawn. The project was closed out on 06/08/2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$625,000.00$0.00CITY OF BIRMINGHAM2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/42# of Housing Units 0

42/42# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 32/32 10/10 42/42# of Households 0 0 100.00

0 32/32 10/10 42/42# Renter Households 0 0 100.00

$625,000.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,427,451.64

Urgent Need Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$1,427,451.64

$0.00

$872,046.21

$0.00

$1,427,451.64

$1,427,451.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HACK-MFH-TG13-08

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Direct ( HouseHold )

$1,427,451.64

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new replacement housing Completed

Activity Description:

20 replacement public housing units

Location Description:

Downtown Hackleburg

The project has been completed. All funds have been drawn. The project was closed out on 08/29/2016.

Activity Progress Narrative:

R1-HACKLEBURG-MFHActivity Title:

Project Number:

R1-0101

Project Title:

R1-HOUSING

$1,427,451.64$0.00Town of Hackleburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,427,451.64

$1,427,451.64$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 15/20 3/0 20/20# of Households 0 0 90.00

0 15/20 3/0 20/20# Renter Households 0 0 90.00

R1-0102 / R1-NON-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$758,572.00

Low/Mod BLOUNT COUNTY COMMISSION

Total Projected Budget from All Sources $758,572.00

$0.00

$0.00

$758,572.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-BLOU-INF-NT13-16

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$758,572.00

Responsible Organization:

Construction/reconstruction of streets Completed

R1-BLOUNT-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00     Program Funds Drawdown $758,572.00
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Road Reconstruction

Location Description:

Maple Drive and Joy Drive in Blount County

The project has been completed. All funds have been drawn. The project was closed out on 03/10/2015.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$758,572.00$0.00BLOUNT COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22334/21120# of Linear feet of Public 0

4/4# of Linear miles of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$758,572.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,120,524.00

Low/Mod City of Cordova

Total Projected Budget from All Sources

Match Contributed

$3,120,524.00

$0.00

$209,256.00

$0.00

$3,120,524.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-CORD-INFCHPS-NT13-05

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

$0.00

To Date

12/16/2013

Area (  )

$3,120,524.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

CONSTRUCTION OF CITY HALL/POLICE STATION 

Location Description:

DOWNTOWN CORDOVA

The project has been completed. All funds have been drawn. The project was closed out on 04/20/2018.

Activity Progress Narrative:

R1-CORDOVA-INFRASTRUCTURE-CHPSActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$3,120,524.00$0.00City of Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $3,120,524.00

$3,120,524.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$585,378.00

Low/Mod City of Cordova

Total Projected Budget from All Sources

Match Contributed

$585,378.00

$0.00

$100,000.00

$0.00

$585,378.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-CORD-INFS-NT13-05

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/30/2018

$0.00

To Date

12/16/2013

Area (  )

$585,378.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction

Location Description:

Downtown Cordova

The project has been completed. All funds have been drawn. The project was closed out on 04/20/2018.

Activity Progress Narrative:

R1-CORDOVA-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$585,378.00$0.00City of Cordova

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2100/1056# of Linear feet of Public 0

1/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $585,378.00

$585,378.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,294,892.00

Low/Mod CULLMAN COUNTY

Total Projected Budget from All Sources

Match Contributed

$1,294,892.00

$0.00

$0.00

$0.00

$1,294,892.00

$1,294,892.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-CUCO-INF-TG13-17

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$1,294,892.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Road Reconstruction

Location Description:

Cullman County

The project has been completed. All funds have been drawn. The project was closed out on 05/05/2017.

Activity Progress Narrative:

R1-CULLMAN CO.-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$1,294,892.00$0.00CULLMAN COUNTY

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

64416/89760# of Linear feet of Public 0

12/17# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,294,892.00

$1,294,892.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,989,728.29

Urgent Need CITY OF CULLMAN

Total Projected Budget from All Sources

Match Contributed

$5,989,728.29

$0.00

$0.00

$0.00

$5,989,728.29

$5,989,728.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-CULL-INF-TG13-19

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$5,989,728.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

SEWER REPLACEMENT

Location Description:

CITY OF CULLMAN

The project has been completed. All funds have been drawn. The project was closed out on 02/28/2017.

Activity Progress Narrative:

R1-CULLMAN-INFRASTRUCTURE-SWActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$5,989,728.29$0.00CITY OF CULLMAN

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of public facilities 0

22624/22624# of Linear feet of Public 0

7/7# of Linear miles of Public 0

$0.00     Program Funds Drawdown $5,989,728.29

$5,989,728.29$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$672,135.00

Low/Mod DeKalb County Commission

Total Projected Budget from All Sources

Match Contributed

$672,135.00

$0.00

$279,107.20

$0.00

$672,135.00

$672,135.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-DEKA-INF-TG13-03

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$672,135.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

ROAD RECONSTRUCTION

Location Description:

DEKALB COUNTY

The project has been completed. All funds have been drawn. The project was closed out on 12/16/2015.

Activity Progress Narrative:

R1-DEKALB-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$672,135.00$0.00DeKalb County Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

55181/36960# of Linear feet of Public 0

10/7# of Linear miles of Public 0

$0.00     Program Funds Drawdown $672,135.00

$672,135.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,236,624.00

Low/Mod Franklin County Commission

Total Projected Budget from All Sources

Match Contributed

$1,236,624.00

$0.00

$0.00

$0.00

$1,236,624.00

$1,236,624.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-FRAN-INF-TG13-13

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$1,236,624.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

ROAD RECONSTRUCTION

Location Description:

FRANKLIN COUNTY

The project has been completed. All funds have been drawn. The project was closed out on 04/02/2015.

Activity Progress Narrative:

R1-FRANKLIN-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$1,236,624.00$0.00Franklin County Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

91428/68640# of Linear feet of Public 0

17/13# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,236,624.00

$1,236,624.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,500.00

Urgent Need Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$200,500.00

$0.00

$0.00

$0.00

$200,500.00

$200,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HACK-EDGFM-TG13-08

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$200,500.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

Construction of Farmer's Market

Location Description:

Downtown Hackleburg

The project has been completed. All funds have been drawn. The project was closed out on 11/17/2015.

Activity Progress Narrative:

R1-HACKLEBURG-ECO DEV GRANT-FMActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$200,500.00$0.00Town of Hackleburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

0/0# of Businesses 0

$0.00     Program Funds Drawdown $200,500.00

$200,500.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$766,905.72

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$766,905.72

$0.00

$290,369.51

$0.00

$766,905.72

$766,905.72

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HACK-INFCHPS-TG13-08

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$766,905.72

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

Construction of new City Hall and Police Station

Location Description:

Downtown Hackleburg

The project has been completed. All funds have been drawn. The project was closed out on 11/19/2015.

Activity Progress Narrative:

R1-HACKLEBURG-INFRASTRUCTURE -CHPSActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$766,905.72$0.00Town of Hackleburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $766,905.72

$766,905.72$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$851,129.45

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$851,129.45

$0.00

$0.00

$0.00

$851,129.45

$851,129.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HACK-INFS-TG13-08

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$851,129.45

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction

Location Description:

Town of Hackleburg

The project has been completed. All funds have been drawn. The project was closed out on 11/18/2015.

Activity Progress Narrative:

R1-HACKLEBURG-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$851,129.45$0.00Town of Hackleburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

50500/50500# of Linear feet of Public 0

9/9# of Linear miles of Public 0

$0.00     Program Funds Drawdown $851,129.45

$851,129.45$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$523,876.00

Low/Mod Haleyville

Total Projected Budget from All Sources

Match Contributed

$523,876.00

$0.00

$0.00

$0.00

$523,876.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HALE-INF-NT13-11

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$523,876.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction

Location Description:

City of Haleyville

The project has been completed. All funds have been drawn. The project was closed out on 07/24/2015.

Activity Progress Narrative:

R1-HALEYVILLE-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$523,876.00$0.00Haleyville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4900/3960# of Linear feet of Public 0

1/1# of Linear miles of Public 0

$0.00     Program Funds Drawdown $523,876.00

$523,876.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,000.00

Low/Mod CITY OF HANCEVILLE

Total Projected Budget from All Sources

Match Contributed

$80,000.00

$0.00

$0.00

$0.00

$80,000.00

$80,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-HANC-INF-TG13-15

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$80,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Sewer Improvements

Location Description:

City of Hanceville

The project has been completed. All funds have been drawn. The project was closed out on 03/09/2015.

Activity Progress Narrative:

R1-HANCEVILLE-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$80,000.00$0.00CITY OF HANCEVILLE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

0/0# of Linear feet of Public 0

0/0# of Linear miles of Public 0

$0.00     Program Funds Drawdown $80,000.00

$80,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$939,166.00

Low/Mod Marion County Commission

Total Projected Budget from All Sources

Match Contributed

$939,166.00

$0.00

$0.00

$0.00

$939,166.00

$939,166.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-MACO-INFR-TG13-10

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$939,166.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Road Reconstruction

Location Description:

Marion County

The project has been completed. All funds have been drawn. The project was closed out on 07/23/2015.

Activity Progress Narrative:

R1-MARION COUNTY-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$939,166.00$0.00Marion County Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

55399/42240# of Linear feet of Public 0

10/8# of Linear miles of Public 0

$0.00     Program Funds Drawdown $939,166.00

$939,166.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,663,609.95

Low/Mod Marion County Commission

Total Projected Budget from All Sources

Match Contributed

$1,663,609.95

$0.00

$12,500.00

$0.00

$1,663,609.95

$1,663,609.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-MACO-INFW-TG13-10

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$1,663,609.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Water Improvements

Location Description:

Marion County

The project has been completed. All funds have been drawn. The project was closed out on 12/29/2015.

Activity Progress Narrative:

R1-MARION COUNTY-INFRASTRUCTURE-WActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$1,663,609.95$0.00Marion County Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

99936/42240# of Linear feet of Public 0

19/8# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,663,609.95

$1,663,609.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$593,480.00

Low/Mod City of Moulton

Total Projected Budget from All Sources

Match Contributed

$593,480.00

$0.00

$17,674.86

$0.00

$593,480.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-MOUL-INF-NT13-01

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$593,480.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction

Location Description:

City of Moulton

The project has been completed. All funds have been drawn. The project was closed out on 06/20/2016.

Activity Progress Narrative:

R1-MOULTON-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$593,480.00$0.00City of Moulton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21648/21648# of Linear feet of Public 0

4/4# of Linear miles of Public 0

$0.00     Program Funds Drawdown $593,480.00

$593,480.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,786.99

Urgent Need Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$34,786.99

$0.00

$0.00

$0.00

$34,786.99

$34,786.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-PHIL-INFDC-TG13-09

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$34,786.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Clearance and Demolition of storm damaged housing units.

Location Description:

City of Phil Campbell

The project has been completed. All funds have been drawn. The project was closed out on 09/08/2015.

Activity Progress Narrative:

R1-PHIL CAMPBELL-INFRASTRUCTURE-DCActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$34,786.99$0.00Town of Phil Campbell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of public facilities 0

$0.00     Program Funds Drawdown $34,786.99

$34,786.99$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$708,142.82

Low/Mod Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$708,142.82

$0.00

$2,363.30

$0.00

$708,142.82

$708,142.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-PHIL-INFS-TG13-09

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$708,142.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Street Reconstruction

Location Description:

City of Phil Campbell

The project has been completed. All funds have been drawn. The project was closed out on 12/11/2015.

Activity Progress Narrative:

R1-PHIL CAMPBELL-INFRASTRUCTURE-SActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$708,142.82$0.00Town of Phil Campbell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30350/36960# of Linear feet of Public 0

6/7# of Linear miles of Public 0

$0.00     Program Funds Drawdown $708,142.82

$708,142.82$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,837.07

Low/Mod Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$229,837.07

$0.00

$0.00

$0.00

$229,837.07

$229,837.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-PHIL-INFSW-TG13-09

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$229,837.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Sewer improvements

Location Description:

City of Phil Campbell

The project has been completed. All funds have been drawn. The project was closed out on 12/11/2015.

Activity Progress Narrative:

R1-PHIL CAMPBELL-INFRASTRUCTURE-SWActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$229,837.07$0.00Town of Phil Campbell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of public facilities 0

0/0# of Linear feet of Public 0

0/0# of Linear miles of Public 0

$0.00     Program Funds Drawdown $229,837.07

$229,837.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Tuscaloosa County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-TUCO-INFDC-TG13-02

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Cancelled

Activity Description:

Demolition and Clearance of dilapidated school building

Location Description:

Holt Community of Tuscaloosa County

Activity was deleted through Formal Amendment and the budgeted funds were reallocated to the Sanitary Sewer Extension
Project.

Activity Progress Narrative:

R1-TUSCALOOSA CO.-INFRASTRUCTURE-DCActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$0.00$0.00Tuscaloosa County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of public facilities 0

0/0# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,338,230.00

Low/Mod Tuscaloosa County

Total Projected Budget from All Sources

Match Contributed

$7,338,230.00

$0.00

$939,504.41

$0.00

$7,338,230.00

$7,338,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-TUCO-INFSW-TG13-02

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Direct ( Person )

$7,338,230.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Sewer Improvements

Location Description:

Holt Community of Tuscaloosa County

The project has been completed. All funds have been drawn. The project was closed out on 11/30/2017.

Activity Progress Narrative:

R1-TUSCALOOSA CO.-INFRASTRUCTURE-SWActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$7,338,230.00$0.00Tuscaloosa County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of public facilities 0

81502/89760# of Linear feet of Public 0

15/17# of Linear miles of Public 0

$0.00     Program Funds Drawdown $7,338,230.00

$7,338,230.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 437/333 163/129 713/510# of Persons 0 0 84.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Urgent Need City of Tuscaloosa1

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-TUSC-EDG-TG13-04

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

12/16/2013

Area (  )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Bus Stop; activity terminated and balance moved to activity "The Edge" per ADECA amendment #3.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-TG13-04.

Location Description:

Alberta City area of the City of Tuscaloosa

Original Bus Stop Activity was deleted through Formal Amendment, and the budgeted funds were reallocated to The Edge:
Business Resource Center.
In the reported quarter, construction was completed. Close-out of project is expected in 2nd Quarter 2019.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-13-04 (EXT).

Activity Progress Narrative:

R1-TUSCALOOSA-ECO DEV GRANT-EDGEActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$100,000.00$0.00City of Tuscaloosa1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10# of Businesses 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$912,200.07

Low/Mod WINSTON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$912,200.07

$0.00

$0.00

$0.00

$912,200.07

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R1-WINS-INF-NT13-12

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/11/2015

$0.00

To Date

12/16/2013

Area (  )

$912,200.07

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Road Reconstruction

Location Description:

Winston County

The project has been completed. All funds have been drawn. The project was closed out on 09/03/2015.

Activity Progress Narrative:

R1-WINSTON CO.-INFRASTRUCTURE-RActivity Title:

Project Number:

R1-0102

Project Title:

R1-NON-HOUSING

$912,200.07$0.00WINSTON COUNTY COMMISSION

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39449/39600# of Linear feet of Public 0

8/8# of Linear miles of Public 0

$0.00     Program Funds Drawdown $912,200.07

$912,200.07$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R2-0099 / R2-ADMINISTRATIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,955.59

N/A State of Alabama-ADECA

Total Projected Budget from All Sources $197,955.59

$0.00

$197,955.59

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-ADECA-ALABAMA-ADMIN

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

12/31/2017

$0.00

To Date

10/22/2014

 (  )

$197,955.59

Responsible Organization:

Administration Completed

R2-ADMINISTRATIONActivity Title:

Project Number:

R2-0099

Project Title:

R2-ADMINISTRATION

$0.00     Program Funds Drawdown $197,955.59
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

ADMINSTRATION COST FOR ADMINISTERING THE DISASTER PROGRAM.

Location Description:

MONTGOMERY, ALABAMA

All administration funds have been drawn.  Utilized administration funds as necessary to manage Disaster Recovery program
as needed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$197,955.59$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$197,955.59$0.00Total Funds Expended

R2-0101 / R2- HOUSINGProject # / Title:

Grantee Activity Number:

Activity Status:

R2-ADECA-ARCH-SFH10-NT13-003

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

R2-ADECA-ARCH-SINGLE FAMILY-10%Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$15,706.86

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$15,706.86

$0.00

$0.00

$0.00

$15,706.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

12/01/2014

Direct ( HouseHold )

$15,706.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDED FOR HOMEOWNERS WITHIN THE SPECIFIED 30 COUNTIES
FOR URGENT NEED.

Location Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDING FOR HOMEOWNERS AFFECTED BY THE APRIL 2011
TORNADOES WITHIN THE 30 SPECIFIED ALABAMA COUNTIES.

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

Project Number:

R2-0101

Project Title:

R2- HOUSING

$14,059.64$0.00Alabama Rural Coalition for the Homeless Inc.

$1,647.22$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $15,706.86

$15,706.86$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,246,718.96

Low/Mod ADECA

Total Projected Budget from All Sources

Match Contributed

$1,246,718.96

$0.00

$0.00

$0.00

$1,246,718.96

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-ADECA-ARCH-SFH90-NT13-003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

10/22/2014

Direct ( HouseHold )

$1,246,718.96

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION/REPLACEMENT OF RESIDENTIAL HOMES

Location Description:

TORNADO DISASTER COUNTIES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R2-ADECA-ARCH-SINGLE FAMILY-90%Activity Title:

Project Number:

R2-0101

Project Title:

R2- HOUSING

$130,746.80$0.00ADECA

$1,115,972.16$0.00Alabama Rural Coalition for the Homeless Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

44/8# of Housing Units 0

$0.00     Program Funds Drawdown $1,246,718.96

$1,246,718.96$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

44/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 35/7 9/1 44/8# of Households 0 0 100.00

0 35/7 9/1 44/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$471,691.24

Low/Mod ADECA

Total Projected Budget from All Sources

Match Contributed

$471,691.24

$0.00

$0.00

$0.00

$471,691.24

$471,691.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-ADECA-ARCH-SFH90-TG13-003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

10/22/2014

Direct ( HouseHold )

$471,691.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION/REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

TORNADO DISASTER COUNTIES OF WEST ALABAMA

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R2-ADECA-ARCH-SINGLE FAMILY-90%Activity Title:

Project Number:

R2-0101

Project Title:

R2- HOUSING

$49,467.54$0.00ADECA

$422,223.70$0.00Alabama Rural Coalition for the Homeless Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/8# of Housing Units 0

$0.00     Program Funds Drawdown $471,691.24

$471,691.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

15/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 11/7 4/1 15/8# of Households 0 0 100.00

0 11/7 4/1 15/8# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,008,292.36

Low/Mod ADECA

Total Projected Budget from All Sources

Match Contributed

$1,008,292.36

$0.00

$0.00

$0.00

$1,008,292.36

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-ADECA-CSPWA-SFH90-NT13-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

06/12/2015

Direct ( HouseHold )

$1,008,292.36

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

REHABILITATION/REPLACEMENT OF RESIDENTIAL HOMES

Location Description:

TORNADO DISASTER COUNTIES

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on
04/12/2018.

Activity Progress Narrative:

R2-ADECA-CSPWA-SINGLE FAMILY-NT90%Activity Title:

Project Number:

R2-0101

Project Title:

R2- HOUSING

$105,742.36$0.00ADECA

$902,550.00$0.00Community Service Programs of West AL

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/6# of Housing Units 0

$0.00     Program Funds Drawdown $1,008,292.36

$1,008,292.36$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 16/0 3/6 19/6# of Households 0 0 100.00

0 16/0 3/6 19/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,583.16

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$220,583.16

$0.00

$0.00

$0.00

$220,583.16

$220,583.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-ADECA-CSPWA-SFH90-TG13-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

06/12/2015

Direct ( HouseHold )

$220,583.16

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Location Description:

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on
04/12/2018.

Activity Progress Narrative:

R2-ADECA-CSPWA-REHABILITATION  90%Activity Title:

Project Number:

R2-0101

Project Title:

R2- HOUSING

$197,450.00$0.00Community Service Programs of West AL

$23,133.16$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/6# of Housing Units 0

$0.00     Program Funds Drawdown $220,583.16

$220,583.16$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/6 1/0 8/6# of Households 0 0 100.00

0 7/6 1/0 8/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$300,000.00

$300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-ADECA-HABITAT-SFH90-TG13-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

02/15/2015

Direct ( HouseHold )

$300,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

INCLUDES OUTREACH, APPLICATION INTAKE, SCREENING, VERIFICATION AND PACKAGING OF APPLICANT'S CASE
FILES OF LOW/NOD INCOME WITH HOUSHOLDS ASSISTED WITH OCCUPANCY OF A STANDARD HOME.

Location Description:

BIRMINGHAM, ALABAMA IN JEFFERSON COUNTY

Project is continuing in providing Mortgage Down-payment Assistance for Low/Mod households.

Activity Progress Narrative:

R2-ADECA-HABITAT-DOWNPAYMENT
ASSISTANCE 90%

Activity Title:

Project Number:

R2-0101

Project Title:

R2- HOUSING

$300,000.00$0.00GREATER BIRMINGHAM HABITAT FOR HUMANITY

$0.00$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $300,000.00

$300,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/10# of Housing Units 0

12/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/5 8/5 12/10# of Households 0 0 100.00

0 4/5 8/5 12/10# Owner Households 0 0 100.00

R2-0102 / R2-NON-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$304,411.83

Urgent Need City of Tuscaloosa2

Total Projected Budget from All Sources $304,411.83

$0.00

$304,411.83

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-TUSC-EDG-13-04

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

12/31/2019

$0.00

To Date

10/22/2014

Area (  )

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

R2-CITY OF TUSCALOOSA-ECO DEV GRANT-
EDGE

Activity Title:

Project Number:

R2-0102

Project Title:

R2-NON-HOUSING
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Match Contributed $0.00

$0.00

$304,411.83

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$304,411.83

Most Impacted and Distressed Expended $0.00

Activity Description:

THE EDGE IS ECONOMIC DEVELOPEMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE JOBS.

Location Description:

CITY OF TUSCALOOSA

Construction has been completed. Close-out of project is expected in 2nd Quarter 2019.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-13-04 (EXT).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$304,411.83$0.00City of Tuscaloosa2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $304,411.83

$304,411.83$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Urgent Need City of Tuscaloosa2

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R2-TUSC-INFSA-TG13-04

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/01/2016

$0.00

To Date

10/23/2014

Area (  )

$500,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Completed

Activity Description:

SALVATION ARMY CENTER CONSTRUCTION

Location Description:

TUSCALOOSA

The project has been completed. All funds have been drawn. The project was closed out on 02/09/2017.

Activity Progress Narrative:

R2-TUSCALOOSA-SALVATION ARMYActivity Title:

Project Number:

R2-0102

Project Title:

R2-NON-HOUSING

$500,000.00$0.00City of Tuscaloosa2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$0.00     Program Funds Drawdown $500,000.00

$500,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R3-0101 / R3-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,141,789.98

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources $1,141,789.98

$0.00

$1,141,789.98

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-ADECA-ARCH-SFH90-NT13-003

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

12/31/2019

$0.00

To Date

08/20/2015

Direct ( HouseHold )

$1,141,789.98

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R3-ADECA-ARCH-SINGLE FAMILY REHAB 90%Activity Title:

Project Number:

R3-0101

Project Title:

R3-HOUSING

$0.00     Program Funds Drawdown $1,141,789.98
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,081,364.34$0.00Alabama Rural Coalition for the Homeless Inc.

$60,425.64$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/1# of Housing Units 0

30/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 25/1 5/0 30/1# of Households 0 0 100.00

0 25/1 5/0 30/1# Owner Households 0 0 100.00

$1,141,789.98$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$446,847.31

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$446,847.31

$0.00

$0.00

$0.00

$446,847.31

$446,847.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-ADECA-ARCH-SFH90-TG13-003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

08/20/2015

Direct ( HouseHold )

$446,847.31

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES.

Location Description:

TORNADO RECOVERY COUNTIES EFFECTED BY THE 2011 APRIL TORNADOES.

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R3-ADECA-ARCH-SINGLE FAMILY HOUSING 90%Activity Title:

Project Number:

R3-0101

Project Title:

R3-HOUSING

$419,484.12$0.00Alabama Rural Coalition for the Homeless Inc.

$27,363.19$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $446,847.31

$446,847.31$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/1# of Housing Units 0

20/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/0 2/1 20/1# of Households 0 0 100.00

0 18/0 2/1 20/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,608.98

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$11,608.98

$0.00

$0.00

$0.00

$11,608.98

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-ADECA-CSPWA-SFH10-NT13-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

02/15/2016

Direct ( HouseHold )

$11,608.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

HOUSING REHABILITATION FOR TORNADO DAMAGED COUNTIES.

Location Description:

TUSCALOOSA, ALABAMAM AND SURROUNDING COUNTIES.

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on
04/12/2018.

Activity Progress Narrative:

R3-ADECA-CSPWA-SINGLE FAMILY-10%Activity Title:

Project Number:

R3-0101

Project Title:

R3-HOUSING

$11,000.00$0.00Community Service Programs of West AL

$608.98$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $11,608.98

$11,608.98$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,753.73

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$299,753.73

$0.00

$0.00

$0.00

$299,753.73

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-ADECA-CSPWA-SFH90-NT13-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

02/15/2016

Direct ( HouseHold )

$299,753.73

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

HOUSING REHABILITATION FOR STORM DAMAGED HOMES.

Location Description:

TUSCALOOSA AND SURROUNDING AFFECTED COUNTIES

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on
04/12/2018.

Activity Progress Narrative:

R3-ADECA-CSPWA-SINGLE FAMILY -NT90%Activity Title:

Project Number:

R3-0101

Project Title:

R3-HOUSING

$270,465.44$0.00Community Service Programs of West AL

$29,288.29$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Housing Units 0

$0.00     Program Funds Drawdown $299,753.73

$299,753.73$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Multifamily Units 0

7/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/8 0/0 7/8# of Households 0 0 100.00

0 7/8 0/0 7/8# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-ADECA-HABITAT-SFH90-TG13-004

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

10/08/2015

Direct ( HouseHold )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

INCLUDES OUTREACH, APPLICATION INTAKE, SCREENING, VERIFICATION AND PACKAGING OF APPLICANT'S CASE
FILES OF LOW/MOD INCOME HOUSEHOLDS ASSISTED WITH OCCUPANCY OF A STANDARD HOME.

Location Description:

BIRMINGHAM, ALABAMA IN JEFFERSON COUNTY

Project is continuing in providing Mortgage Down-payment Assistance for Low/Mod households.

Activity Progress Narrative:

R3-ADECA-HABITAT-DOWNPAYMENT
ASSISTANCE

Activity Title:

Project Number:

R3-0101

Project Title:

R3-HOUSING

$100,000.00$0.00GREATER BIRMINGHAM HABITAT FOR HUMANITY

$0.00$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended

77

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/2 3/2 4/4# of Households 0 0 100.00

0 1/2 3/2 4/4# Owner Households 0 0 100.00

R3-0102 / R3-NON-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

Urgent Need City of Tuscaloosa1

Total Projected Budget from All Sources $1,000,000.00

$0.00

$1,000,000.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R3-TUSC-EDL-TG-13-04

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

12/31/2019

$0.00

To Date

06/11/2015

Area (  )

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

TUSCALOOSA-ECONOMIC REVITALIZATION
LOAN POOL

Activity Title:

Project Number:

R3-0102

Project Title:

R3-NON-HOUSING
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Match Contributed $0.00

$0.00

$1,000,000.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$1,000,000.00

Most Impacted and Distressed Expended $0.00

Activity Description:

ECONOMIC REVITALIZATION LOAN POOL

Location Description:

TUSCALOOSA, ALABAMA

The project has been completed. All funds have been drawn. Close-out of project is expected in 2nd Quarter 2019.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,000,000.00$0.00City of Tuscaloosa1

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,000,000.00

$1,000,000.00$0.00Total Funds Expended

R4-0099 / R4-ADMINISTRATIONProject # / Title:

Grantee Activity Number: R4-ADECA-ALABAMA-ADMIN
R4-ADMINSTRATIONActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$77,637.59

N/A State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$77,637.59

$0.00

$0.00

$0.00

$77,637.59

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/12/2018

$0.00

To Date

04/13/2016

 (  )

$77,637.59

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

STATE ADMINSTRATION SPENT ADMINSTERING THE DISASTER PROGRAM

Location Description:

MONTGOMERY, ALABAMA

All administration funds have been drawn.  Utilized administration funds as necessary to manage Disaster Recovery program
as needed.

Activity Progress Narrative:

Project Number:

R4-0099

Project Title:

R4-ADMINISTRATION

$77,637.59$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $77,637.59

$77,637.59$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R4-0101 / R4-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$917,736.89

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources $917,736.89

$0.00

$0.00

$917,736.89

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-ADECA-ARCH-SFH90-NT13-003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

12/31/2019

$0.00

To Date

05/11/2016

Direct ( HouseHold )

$917,736.89

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R4-ADECA-ARCH-SINGLE FAMILY 90% NON-
TARGET

Activity Title:

Project Number:

R4-0101

Project Title:

R4-HOUSING

$0.00     Program Funds Drawdown $917,736.89

$917,736.89$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$820,790.87$0.00Alabama Rural Coalition for the Homeless Inc.

$96,946.02$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/20# of Housing Units 0

14/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 11/10 3/10 14/20# of Households 0 0 100.00

0 11/10 3/10 14/20# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,441.02

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$229,441.02

$0.00

$0.00

$0.00

$229,441.02

$229,441.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-ADECA-ARCH-SFH90-TG13-003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

05/11/2016

Direct ( HouseHold )

$229,441.02

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R4-ADECA-ARCH-SINGLE FAMILY TARGET 90%Activity Title:

Project Number:

R4-0101

Project Title:

R4-HOUSING

$196,105.17$0.00Alabama Rural Coalition for the Homeless Inc.

$33,335.85$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $229,441.02

$229,441.02$0.00Total Funds Expended
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Activity Locations
Address County State ZipCity Status / Accept

417 13th Steet Pleasant Grove Alabama 35127 Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/3# of Housing Units 1

8/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

1 6/2 2/1 8/3# of Households 0 1 100.00

1 6/2 2/1 8/3# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-ADECA-CAPNA-SFH90-NT13-001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

06/01/2016

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES.

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R4-ADECA-CAPNA-SINGLE FAMILY 90%Activity Title:

Project Number:

R4-0101

Project Title:

R4-HOUSING

$0.00$0.00Community Action Partnership of North Alabama

$0.00$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,066.68

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$227,066.68

$0.00

$0.00

$0.00

$227,066.68

$227,066.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-ADECA-CAPNA-SFH90-TG13-001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

06/01/2016

Direct ( HouseHold )

$227,066.68

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R4-ADECA-CAPNA-SINGLE FAMILY TARGET 90%Activity Title:

Project Number:

R4-0101

Project Title:

R4-HOUSING

$220,000.00$0.00Community Action Partnership of North Alabama

$7,066.68$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $227,066.68

$227,066.68$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,169.65

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$87,169.65

$0.00

$0.00

$0.00

$87,169.65

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-ADECA-CSPWA-SFH90-NT13-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2018

$0.00

To Date

05/01/2016

Direct ( HouseHold )

$87,169.65

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

REHABILITATION/REPLACEMENT OF HOMES DESTROYED BY TORNADO DISASTER IN ACCORDANCE WITH 2013
GRANT

Location Description:

COUNTIES AFFECTED BY THE 2011 TORNADOES

All single-family housing assistance has been completed. All funds have been drawn. The activity was closed out on
04/12/2018.

Activity Progress Narrative:

R4-ADECA-CSPWA-SINGLE FAMILY-NT90Activity Title:

Project Number:

R4-0101

Project Title:

R4-HOUSING

$87,169.65$0.00Community Service Programs of West AL

$0.00$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

$0.00     Program Funds Drawdown $87,169.65

$87,169.65$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/4 0/0 2/4# of Households 0 0 100.00

0 2/4 0/0 2/4# Owner Households 0 0 100.00

R4-0102 / R4-NON-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$960,948.17

Urgent Need City of Tuscaloosa2

Total Projected Budget from All Sources $960,948.17

$0.00

$960,948.17

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R4-TUSC-EDG-13-04

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

12/31/2019

$0.00

To Date

04/13/2016

Area (  )

$960,948.17

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

R4-CITY OF TUSCALOOSA-ECONOMIC REV-EDGEActivity Title:

Project Number:

R4-0102

Project Title:

R4-NON-HOUSING
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Match Contributed $0.00

$0.00

$960,948.17

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

THE EDGE IS AN ECONOMIC DEVELOPMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE
JOBS. 

Location Description:

CITY OF TUSCALOOSA

Construction has been completed. Close-out of project is expected in 2nd Quarter 2019.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-13-04 (EXT).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$960,948.17$0.00City of Tuscaloosa2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $960,948.17

$960,948.17$0.00Total Funds Expended

R5-0101 / R5-HOUSINGProject # / Title:

Grantee Activity Number: R5-ADECA-ARCH-SFH90-NT13-003
R5-ADECA-ARCH-SINGLE FAMILY HOUSING-
NON-TARGET 90%

Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$1,894,537.01

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$1,894,537.01

$0.00

$0.00

$0.00

$1,894,537.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

12/09/2016

Direct ( HouseHold )

$1,894,537.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REPLACEMENT AND REPAIRS OF HOMES DAMAGED BY DISASTERS ASSOCIATED WITH THE 2011 TORNADOES.

Location Description:

COUNTIES IN THE DISASTER AREA BY THE 2011 TORNADOES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

Project Number:

R5-0101

Project Title:

R5-HOUSING

$1,580,409.62($27,500.00)Alabama Rural Coalition for the Homeless Inc.

$314,127.39$12,713.38State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,894,537.01

$1,894,537.01($14,786.62)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,342.27

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$47,342.27

$0.00

$0.00

$0.00

$47,342.27

$47,342.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-ARCH-SFH90-TG13-003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

12/09/2016

Direct ( HouseHold )

$47,342.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

TO ASSIST WITH HOUSING FOR DISPLACED TORNADO CLIENTS

Location Description:

TORNADO DISASTER COUNTIES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ARCH-SINGLE FAMILY -TARGET 90%Activity Title:

Project Number:

R5-0101

Project Title:

R5-HOUSING

$18,660.38($23,430.00)Alabama Rural Coalition for the Homeless Inc.

$28,681.89$19,978.21State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,342.27

$47,342.27($3,451.79)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

95

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,054.88

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$32,054.88

$0.00

$0.00

$0.00

$32,054.88

$32,054.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-CAPNA-SFH10-TG13-002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

01/03/2017

Direct ( HouseHold )

$32,054.88

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REPAIR OR REPLACED HOMES DAMAGED/DESTROYED IN THE COUNTIES DECLARED IN THE 2011 APRIL TORNADO
DISASTER.

Location Description:

COUNTIES DECLARED IN THE 2011 APRIL TORNADO DISASTER

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R5-ACEDA-CAPNA-SINGLE FAMILY HOUSING
10% TARGET

Activity Title:

Project Number:

R5-0101

Project Title:

R5-HOUSING

$30,800.00$0.00Community Action Partnership of North Alabama

$1,254.88$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $32,054.88

$32,054.88$0.00Total Funds Expended

96

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$371,341.56

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$371,341.56

$0.00

$0.00

$0.00

$371,341.56

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-CAPNA-SFH90-NT13-001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

01/03/2017

Direct ( HouseHold )

$371,341.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

HOMES REPLACED OR REPAIRED WITHIN THE COUNTIES DECLARED IN THE 2011 TORNADOES DISASTER GRANT.

Location Description:

COUNTIES DECLARED IN THE 2011 TORNADOE DISASTER

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R5-ADECA-CAPNA-SINGLE FAMILY HOUSING-
NON-TARGET 90

Activity Title:

Project Number:

R5-0101

Project Title:

R5-HOUSING

$354,102.35$0.00Community Action Partnership of North Alabama

$17,239.21($2,183.91)State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $371,341.56

$371,341.56($2,183.91)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$498,538.71

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$498,538.71

$0.00

$0.00

$0.00

$498,538.71

$498,538.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-CAPNA-SFH90-TG13-001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

01/03/2017

Direct ( HouseHold )

$498,538.71

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REPLAIR OR REPLACED HOMES DAMAGED/DESTROYED IN THE COUNTIES DECLARED IN THE 2011 APRIL
TORNADO DISASTER.

Location Description:

COUNTIES DECLARED IN THE 2011 APRIL TORNADO DISASTER

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R5-ADECA-CAPNA-SINGLE FAMILY HOUSING-
TARGET 90%

Activity Title:

Project Number:

R5-0101

Project Title:

R5-HOUSING

$463,671.60$0.00Community Action Partnership of North Alabama

$34,867.11($1,132.42)State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $498,538.71

$498,538.71($1,132.42)Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R5-0101(EXT) / R5-HOUSING(EXT)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,687.30

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources $152,687.30

$87,597.49

$0.00

$152,687.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-ARCH-SFH90-NT13-003 (EXT)

$10,775.64

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

12/31/2019

$87,597.49

To Date

12/09/2016

Direct ( HouseHold )

$25,562.26

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R5-ADECA-ARCH-SINGLE FAMILY-NON-TARGET
90% (EXT)

Activity Title:

Project Number:

R5-0101(EXT)

Project Title:

R5-HOUSING(EXT)

$10,775.64     Program Funds Drawdown $25,562.26

$27,073.72$25,545.41Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

REPLACEMENT AND REPAIRS OF HOMES DAMAGED BY DISASTERS ASSOCIATED WITH THE 2011 TORNADOES.

Location Description:

COUNTIES IN THE DISASTER AREA BY THE 2011 TORNADOES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$27,500.00$27,500.00Alabama Rural Coalition for the Homeless Inc.

($426.28)($1,954.59)State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,301.85

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$97,301.85

$20,448.78

$0.00

$0.00

$97,301.85

$6,320.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-ARCH-SFH90-TG13-003 (EXT)

$2,872.24

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$20,448.78

To Date

12/09/2016

Direct ( HouseHold )

$6,324.03

Most Impacted and Distressed Expended

Responsible Organization:

$5,963.33

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

TO ASSIST WITH HOUSING FOR DISPLACED TORNADO CLIENTS

Location Description:

TORNADOE DISASTER COUNTIES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R5-ARCH-SINGLE FAMILY-TARGET 90% (EXT)Activity Title:

Project Number:

R5-0101(EXT)

Project Title:

R5-HOUSING(EXT)

$23,430.00$23,430.00Alabama Rural Coalition for the Homeless Inc.

($17,109.90)($17,466.67)State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,872.24     Program Funds Drawdown $6,324.03

$6,320.10$5,963.33Total Funds Expended

103

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$57,890.64

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$57,890.64

$1,555.47

$0.00

$0.00

$57,890.64

$51,562.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-CAPNA-SFH10-TG13-001 (EXT)

$3,918.99

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$1,555.47

To Date

01/03/2017

Direct ( HouseHold )

$51,563.08

Most Impacted and Distressed Expended

Responsible Organization:

$3,891.56

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REPAIR OR REPLACED HOMES DAMAGED/DESTROYED IN THE COUNTIES WITHIN THE 2011 APRIL TORNADO
DISASTER.

Location Description:

COUNTIES DECLARED IN THE 2011 APRIL TORNADO DISASTER

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R5-ADECA-CAPNA-SINGLE FAMILY TARGET 10%
(EXT)

Activity Title:

Project Number:

R5-0101(EXT)

Project Title:

R5-HOUSING(EXT)

$51,344.60$3,700.51Community Action Partnership of North Alabama

$218.19$191.05State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,918.99     Program Funds Drawdown $51,563.08

$51,562.79$3,891.56Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,260.03

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$82,260.03

$72,384.21

$0.00

$0.00

$82,260.03

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-CAPNA-SFH90-NT13-001 (EXT)

$942.29

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$72,384.21

To Date

01/03/2017

Direct ( HouseHold )

$3,305.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

HOMES REPLACED OR REPAIRED WITHIN THE COUNTIES DECLARED IN THE 2011 TORNADO DISASTER GRANT.

Location Description:

COUNTIES DECLARED IN THE 2011 TORNADO DISASTER

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R5-ADECA-CAPNA-SINGLE FAMILY-NON-TARGET
90% (EXT)

Activity Title:

Project Number:

R5-0101(EXT)

Project Title:

R5-HOUSING(EXT)

$179.05$0.00Community Action Partnership of North Alabama

$2,073.42$1,956.38State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$942.29     Program Funds Drawdown $3,305.25

$2,252.47$1,956.38Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$123,045.75

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$123,045.75

($49,985.95)

$0.00

$0.00

$123,045.75

$89,148.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-CAPNA-SFH90-TG13-001 (EXT)

$4,544.25

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

($49,985.95)

To Date

01/03/2017

Direct ( HouseHold )

$88,099.45

Most Impacted and Distressed Expended

Responsible Organization:

$6,471.43

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REPAIR OR REPLACE HOMES DAMAGED/DESTROYED IN THE COUNTIES DECLARED IN THE 2011 APRIL TORNADO
DISASTER

Location Description:

COUNTIES DECLARED IN THE 2011 APRIL TORNADO DISASTER

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R5-ADECA-CAPNA-SINGLE FAMILY-TARGET 90%
(EXT)

Activity Title:

Project Number:

R5-0101(EXT)

Project Title:

R5-HOUSING(EXT)

$84,922.78$2,500.00Community Action Partnership of North Alabama

$4,225.35$3,971.43State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,544.25     Program Funds Drawdown $88,099.45

$89,148.13$6,471.43Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,500.00

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$137,500.00

($93,128.18)

$0.00

$0.00

$137,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R5-ADECA-HABITAT T-SFH90-TG13-005 (EXT)

$100,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

($93,128.18)

To Date

08/15/2018

Direct ( HouseHold )

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

DOWNPAYMENT ASSISTANCE TO QUALIFIED HOMEOWNERS WITHIN THE TARGET AREA.

Location Description:

TUSCALOOSA, ALABAMA

Project is continuing in providing Mortgage Down-payment Assistance for Low/Mod households.

Activity Progress Narrative:

R5-ADECA-HABITAT T-DOWNPAYMENT
ASSISTANCE (EXT)

Activity Title:

Project Number:

R5-0101(EXT)

Project Title:

R5-HOUSING(EXT)

$0.00$0.00HABITAT FOR HUMANITY OF TUSCALOOSA INC

$0.00$0.00State of Alabama-ADECA

$100,000.00     Program Funds Drawdown $100,000.00

$0.00$0.00Total Funds Expended

111

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R6-0099 / R6-ADMINISTRATIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,810.22

N/A State of Alabama-ADECA

Total Projected Budget from All Sources $69,810.22

$0.00

$69,810.22

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R6-ADECA-ALABAMA-ADMIN

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

N/A

12/31/2019

$0.00

To Date

09/08/2017

 (  )

$69,810.22

Responsible Organization:

Administration Under Way

R6-ADMINISTRATIONActivity Title:

Project Number:

R6-0099

Project Title:

R6-ADMINISTRATION

$0.00     Program Funds Drawdown $69,810.22
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

STATE ADMINISTRATION SPENT OVERSEEING THE TORNADO DISASTER PROGRAM

Location Description:

MONTGOMERY, ALABAMA

Utilized administration funds as necessary to manage Disaster Recovery program as needed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$71,036.16$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$71,036.16$0.00Total Funds Expended

R6-0099(EXT) / R6-ADMINISTRATION(EXT)Project # / Title:

Grantee Activity Number:

Activity Status:

R6-ADECA-ALABAMA-ADMIN (EXT)

Activitiy Category:

Administration Under Way

R6-ADMINSTRATION (EXT)Activity Title:
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Projected Start Date:

Benefit Type:

Overall

$654,596.60

N/A State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$654,596.60

$0.00

$0.00

$0.00

$654,596.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$102,697.61

$0.00

$0.00

Jan 1 thru Mar 31, 2019

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

09/08/2017

 (  )

$103,923.55

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

STATE ADMINSTRATION SPENT OVERSEEING THE TORNADO DISASTER PROGRAM.

Location Description:

MONTGOMERY, ALABAMA

Utilized administration funds as necessary to manage Disaster Recovery program as needed.

Activity Progress Narrative:

Project Number:

R6-0099(EXT)

Project Title:

R6-ADMINISTRATION(EXT)

$105,261.99$104,346.16State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$102,697.61     Program Funds Drawdown $103,923.55

$105,261.99$104,346.16Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R6-0101(EXT) / R6-HOUSING(EXT)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,101.18

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources $279,101.18

$93,128.18

$0.00

$279,101.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R6-ADECA-ARCH-SFH90-NT13-003 (EXT)

$8,496.33

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

12/31/2019

$93,128.18

To Date

08/01/2018

Direct ( HouseHold )

$105,908.56

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

R6-ADECA-ARCH-SINGLE FAMILY 90% NON-
TARGET (EXT)

Activity Title:

Project Number:

R6-0101(EXT)

Project Title:

R6-HOUSING(EXT)

$8,496.33     Program Funds Drawdown $105,908.56

$104,380.25$41,368.02Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$104,380.25$41,368.02Alabama Rural Coalition for the Homeless Inc.

$0.00$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,973.00

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$185,973.00

$0.00

$0.00

$0.00

$185,973.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R6-ADECA-ARCH-SFH90-TG13-003 (EXT)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

08/01/2018

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

R6-ADECA-ARCH-SINGLE FAMILY 90% TARGET
(EXT)

Activity Title:

Project Number:

R6-0101(EXT)

Project Title:

R6-HOUSING(EXT)

$0.00$0.00Alabama Rural Coalition for the Homeless Inc.

$0.00$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R6-0102 / R6-NON-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$878,081.14

Urgent Need City of Tuscaloosa2

Total Projected Budget from All Sources $878,081.14

$0.00

$0.00

$878,081.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

R6-TUSC-EDG-13-04

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2019

Activitiy Category:

$0.00

N/A

12/31/2019

$0.00

To Date

01/10/2018

Area (  )

$878,081.14

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

R6-CITY OF TUSCALOOSA-ECONOMIC REV-EDGEActivity Title:

Project Number:

R6-0102

Project Title:

R6-NON-HOUSING

$0.00     Program Funds Drawdown $878,081.14

$878,081.14$0.00Total Funds Expended
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Match Contributed $0.00

$878,081.14

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

THE EDGE IS AN ECONOMIC DEVELOPMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE
JOBS.
Accomplishments and beneficiaries reported in this activity also represent R1-TUSC-EDG-TG13-04, R2-TUSC-EDG-13-04, and

Location Description:

CITY OF TUSCALOOSA

Construction has been completed. Close-out of project is expected in 2nd Quarter 2019.
Accomplishments and beneficiaries will be reported in R6-TUSC-EDG-13-04 (EXT).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$878,081.14$0.00City of Tuscaloosa2

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

R6-0102(EXT) / R6-NON-HOUSING(EXT)Project # / Title:

Grantee Activity Number:

Activity Status:

R6-TUSC-EDG-13-04 (EXT)

Activitiy Category:

Econ. development or recovery activity that creates/retains Under Way

R6-CITY OF TUSCALOOSA-ECONOMIC REV-EDGE
(EXT)

Activity Title:

Project Number: Project Title:

119

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$1,356,558.86

Urgent Need City of Tuscaloosa2

Total Projected Budget from All Sources

Match Contributed

$1,356,558.86

$0.00

$0.00

$0.00

$1,356,558.86

$733,661.36

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$109,923.87

$0.00

$0.00

Jan 1 thru Mar 31, 2019

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

01/10/2018

 (  )

$733,661.36

Most Impacted and Distressed Expended

Responsible Organization:

$332,942.72

Activity Description:

THE EDGE IS AN ECONOMIC DEVELOPMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE

Location Description:

CITY OF TUSCALOOSA

Construction has been completed. Close-out of project is expected in 2nd Quarter 2019.
Accomplishments and beneficiaries reported in this activity also represent R1-TUSC-EDG-TG13-04, R2-TUSC-EDG-13-04, R4-
TUSC-EDG-13-04, and R6-TUSC-EDG-13-04 activities.

Activity Progress Narrative:

R6-0102(EXT) R6-NON-HOUSING(EXT)

$733,661.36$332,942.72City of Tuscaloosa2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of buildings (non-residential) 0

0/0# of Businesses 0

$109,923.87     Program Funds Drawdown $733,661.36

$733,661.36$332,942.72Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 33

Monitoring Visits 0 32

Audit Visits 0 0

Technical Assistance Visits 0 1

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 33
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